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• VODH test this morning 8 am 

• 45K wave complete 

• Truck #3 arrived Friday 16 

• Cold expanders up and running 

• 4K wave starting now 

• Empty truck #3 

• Truck #4 Scheduled for Wednesday early morning 
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Magnet ring temps 
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IP-4: 56MHz, IP2 112MHz, IP10 e-lens 
• 56 MHz: 

• Sunday 18.  Precool to from 300K to 60K at 
controlled rate  at no more than 20K /hr.  

• Will get it to 4.5K prior to BLUE beam 
development. Cooldown from 60K to 4K at 
the end of BLUE 4K wave or during Blue ring 
soak.   

•   

•   

• E-LENS solenoids: 

• Started slow cooldown Sunday morning  300K 
to 45K. 

• BLUE has the new annular helium volume on 
the inner mandrel. Controlled cooldown less 
than 10K/hr.  

• Cooldown to 4K after BLUE ring is done. 
Solenoid ramp test Sat 24,  Sun 25, and 
onwards while waiting for Yellow beam. 

 

•   

 

 

• CeC 112MHz:  

• FPC/Cathode water loop running Wed Jan 21 

• RF ready for Monday 26 for conditioning 

• Cooldown after BLUE is done and after e-lens 
is at 4K: Fri 23 or Sat 24 or Sun 25 
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BLUE E-LENS 
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Yellow e-lens 
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56Mhz Cooldown 
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